Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14446-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0029

Date: 11/06/2015

Page 1 of 12

Pay Period: 10/01/2015
to 10/31/2015

Contract Location: Time Allowed: 1113 Days
7.263 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 900 Days
Percent Time: 80.86
District: 1 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/01/2013
Date Contract Executed: 05/08/2013
Date Notice to Proceed: 05/15/2013

MARIETTA GA 30061-0970 Date Work Began: 05/16/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $50,404,936.08 Counties:

Original Contract Amount $46,257,752.60 Franklin Stephens

Funds Available $21,916,094.95

Percent Complete 56.52%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122110~ $50,404,936.08 $46,257,752.60 $21,916,094.95 56.52% $1,008,305.78

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14446-13-000-0

Georgia Date: 11/06/2015

Department of Transportation Page 2 of 12

Estimate Summary By Project

Estimate Number: 0029 Pay Period: 10/01/2015

to 10/31/2015

Project Number:

Federal State Project Number:

122110- SR 17 - RDWY IMPROVEMENTS

EDS00-0545-00(020)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

This Estimate

$22,791,072.58 $21,984,427.97 $806,644.61
$5,697,768.55 $5,496,107.38 $201,661.17
$28,488,841.13 $27,480,535.35 $1,008,305.78
$0.00 $0.00 $0.00
$28,488,841.13 $27,480,535.35 $1,008,305.78
$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$5,500.00 $5,500.00 $0.00
$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
($5,500.00) ($5,500.00) $0.00

$28,488,841.13

$27,480,535.35

Total Payable:

$1,008,305.78



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0029

Date: 11/06/2015
Page 3 of 12

Pay Period: 10/01/2015
to 10/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ASPHALT CONCRETE - ALT 2
0150 310-1101 GR AGGR BASE CRS, INCL MATL TN 325,600.000 123,828.940
17.220 18,712.110
142,541.050 $322,222.53 $2,454,556.88
0156 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 768.990
TL & H LIME 55.830 .000
768.990 $.00 $42,932.71
RECYL AC 25MM SP,GP1/2,BM&HL (DETOUR)
0176 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 415.190
MATL & H LIME 64.030 .000
415.190 $.00 $26,584.62
RECYLAC 12.5MM SP,GP2, BM&HL (DETOUR)
Category Amount: $322,222.53 $2,524,074.21
Category Number: (0030 ROADWAY
0270 150-1000 TRAFFIC CONTROL - LS 1.000 .780
299089.180 .015
795 $4,486.34 $237,775.90
EDS00-0545-00(020)
0285 163-0232 TEMPORARY GRASSING AC 101.000 311.899
50.000 3.980
315.879 $199.00 $15,793.95
0290 163-0240 MULCH TN 3,779.000 4,466.288
135.000 326.995
4,793.283 $44,144.33 $647,093.21
0298 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA .000 12.000
292.400 10.500
22.500 $3,070.20 $6,579.00
0300 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 14,300.000 10,338.875
14.000 444.000
10,782.875 $6,216.00 $150,960.25



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0029

Date: 11/06/2015
Page 4 of 12

Pay Period: 10/01/2015
to 10/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0305 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 580.000 350.250
/SAND BAGS 344.990 36.000
386.250 $12,419.64 $133,252.39
0315 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 31,900.000 18,982.500
2.150 928.500
19,911.000 $1,996.28 $42,808.65
0320 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 20,000.000 21,300.000
RAW CHECK DAM 2.500 88.500
21,388.500 $221.25 $53,471.25
0340 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 .750
9226.070 .000
.750 $.00 $6,919.55
284+55 RT
0347 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA .000 13.500
889.710 2.250
15.750 $2,001.85 $14,012.93
0348 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA .000 33.750
246.650 5.250
39.000 $1,294.91 $9,619.35
0350 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 160.000 77.250
95.000 14.250
91.500 $1,353.75 $8,692.50
0355 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 22,800.000 2,015.000
0.250 112.000
2,127.000 $28.00 $531.75
0360 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 70,000.000 45,317.000
0.350 5,487.000
50,804.000 $1,920.45 $17,781.40



Rpt-ID: RCPESPRJ Georgia Date: 11/06/2015

User: krender Department of Transportation Page 5 of 12
Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0029 Pay Period: 10/01/2015
to 10/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0365 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 21,750.000 25,138.000
0.350 3,933.000
29,071.000 $1,376.55 $10,174.85
0375 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1844.560 1.000
3.000 $1,844.56 $5,533.68
284+55 RT
0380 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1844.560 .000
2.000 $.00 $3,689.12
123+15 LT
0395 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 32.000 83.000
803.630 15.000
98.000 $12,054.45 $78,755.74
0397 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA .000 8.000
146.200 2.000
10.000 $292.40 $1,462.00
0400 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 160.000 125.000
15.000 23.000
148.000 $345.00 $2,220.00
0405 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 6.000 12.000
200.000 1.000
13.000 $200.00 $2,600.00
0410 167-1500 WATER QUALITY INSPECTIONS MO 39.000 28.000
200.000 1.000
29.000 $200.00 $5,800.00
0420 171-0030 TEMPORARY SILT FENCE, TYPE C LF 140,000.000 118,977.000
2.550 578.250

119,555.250 $1,474.54 $304,865.89
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B14446-13-000-0
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Estimate Summary By Project

Estimate Number: 0029

Date: 11/06/2015
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Pay Period: 10/01/2015
to 10/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0435 207-0203 FOUND BKFILL MATL, TP Il CcY 4,600.000 4,825.983
36.200 .000
4,825.983 $.00 $174,700.58
0440 207-2003 IMPERFECT TRENCH BKFILL MATL, TP IlI CcY 113.000 181.204
27.480 .000
181.204 $.00 $4,979.49
0455 225-4840 SOIL-LIME TREATED, SUBBASE, CL B, 8 IN SY 392,900.000 158,893.778
2.100 32,083.333
190,977.111 $67,375.00 $401,051.93
0460 318-3000 AGGR SURF CRS TN 1,000.000 755.180
19.110 836.000
1,591.180 $15,975.96 $30,407.45
0500 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 5,400.000 7,772.194
24.480 63.278
7,835.472 $1,549.05 $191,812.35
0530 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 3,100.000 .000
11.060 602.000
602.000 $6,658.12 $6,658.12
0550 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 86.000 72.870
735.000 1.100
73.970 $808.50 $54,367.95
0635 550-1540 STORM DRAIN PIPE, 54 IN, H 1-10 LF 96.000 104.600
97.540 .000
104.600 $.00 $10,202.68
0650 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 2,200.000 863.000
27.590 140.000
1,003.000 $3,862.60 $27,672.77
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Pay Period: 10/01/2015
to 10/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0725 573-2008 UNDDR PIPE INCL DRAINAGE AGGR, 8 IN LF 7,600.000 4,678.000
17.610 1,160.000
5,838.000 $20,427.60 $102,807.18
0745 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 5,000.000 5,965.982
33.670 157.778
6,123.760 $5,312.39 $206,187.00
0750 603-7000 PLASTIC FILTER FABRIC SY 35,100.000 7,563.451
2.480 157.778
7,721.229 $391.29 $19,148.65
0850 643-8040 GATE, WOVEN WIRE - EA 6.000 13.000
600.000 .000
13.000 $.00 $7,800.00
4FTX16 FT
0885 668-1100 CATCH BASIN, GP 1 EA 6.000 .000
2290.000 8.250
8.250 $18,892.50 $18,892.50
0890 668-2100 DROP INLET, GP 1 EA 115.000 56.250
1300.000 8.750
65.000 $11,375.00 $84,500.00
0894 668-2200 DROP INLET, GP 2 EA .000 1.500
2359.620 .500
2.000 $1,179.81 $4,719.24
0920 668-8013 SAFETY GRATE, TP 3 SF 240.000 98.000
43.500 50.000
148.000 $2,175.00 $6,438.00
0930 700-6910 PERMANENT GRASSING AC 202.000 130.510
575.000 6.120
136.630 $3,519.00 $78,562.25



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Date: 11/06/2015

Page 8 of 12

Estimate Summary By Project

Contract ID: B14446-13-000-0

Estimate Number:

0029 Pay Period: 10/01/2015

to 10/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0935 700-7000 AGRICULTURAL LIME TN 403.000 130.600
100.000 6.120
136.720 $612.00 $13,672.00
0940 700-8000 FERTILIZER MIXED GRADE TN 202.000 66.486
375.000 2.020
68.506 $757.50 $25,689.75
0950 716-2000 EROSION CONTROL MATS, SLOPES SY 370,100.000 339,532.358
0.650 26,037.000
365,569.358 $16,924.05 $237,620.08
Category Amount: $274,934.87 $3,468,283.33
Category Number: (0040 MSE WALLS
0955 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 203.000 242.000
56.880 .000
242.000 $.00 $13,764.96
1
0965 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 2,137.000 2,975.000
56.880 .000
2,975.000 $.00 $169,218.00
1
Category Amount: $0.00 $182,982.96
Category Number: (0050 BRIDGE NO. 1 LT.
1025 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 2,040.000 2,241.650
50.010 .000
2,241.650 $.00 $112,104.92
1030 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 780.000 856.800
58.350 .000
856.800 $.00 $49,994.28
Category Amount: $0.00 $162,099.20
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Contract ID: B14446-13-000-0 Estimate Number: 0029

Date: 11/06/2015
Page 9 of 12

Pay Period: 10/01/2015
to 10/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGE NO. 1 RT.
1055 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 284.000 292.598
15.090 .000
292.598 $.00 $4,415.30
1070 500-2100 CONCRETE BARRIER LF 914.000 915.000
65.960 .000
915.000 $.00 $60,353.40
1075 500-3002 CLASS AA CONCRETE CcY 452.000 452.500
388.570 .000
452.500 $.00 $175,827.93
1100 511-1000 BAR REINF STEEL LB 75,210.000 75,210.030
0.680 .000
75,210.030 $.00 $51,142.82
1110 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 2,080.000 2,162.100
50.010 .000
2,162.100 $.00 $108,126.62
1115 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 880.000 912.590
58.350 .000
912.590 $.00 $53,249.63
Category Amount: $0.00 $453,115.70
Category Number: 0080 UTILITIES TOCCOA
1145 615-1000 JACK OR BORE PIPE - LF 150.000 245.000
195.950 .000
245.000 $.00 $48,007.75
STEEL, 16 IN DIA, 0.250 IN THK
1155 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 2,790.000 3,197.000
53.130 .000
3,197.000 $.00 $169,856.61



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0029

Date: 11/06/2015
Page 10 of 12

Pay Period: 10/01/2015
to 10/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 UTILITIES TOCCOA
1175 670-1020 WATER MAIN, 2 IN LF 637.000 641.000
12.500 .000
641.000 $.00 $8,012.50
1185 670-1080 WATER MAIN, 8 IN LF 2,226.000 2,234.000
29.190 .000
2,234.000 $.00 $65,210.46
1190 670-1120 WATER MAIN, 12 IN LF 2,124.000 2,184.220
34.520 .000
2,184.220 $.00 $75,399.27
1195 670-2060 GATE VALVE, 6 IN EA 4.000 6.000
798.310 .000
6.000 $.00 $4,789.86
1220 670-5620 WATER SERVICE LINE, 3/4 IN LF 495.000 640.000
12.360 .000
640.000 $.00 $7,910.40
Category Amount: $0.00 $379,186.85
Category Number: 0090 UTILITIES MARTIN
1245 670-1060 WATER MAIN, 6 IN LF 9,157.000 9,883.800
23.520 .000
9,883.800 $.00 $232,466.98
1257 670-2060 GATE VALVE, 6 IN EA .000 2.000
798.310 .000
2.000 $.00 $1,596.62
Town of Martin
Category Amount: $0.00 $234,063.60
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Contract ID: B14446-13-000-0 Estimate Number: 0029

Date:

Page 11 of 12

Pay Period:

11/06/2015

10/01/2015

to 10/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 BRIDGE NO. 1LT.
1290 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 830.000 939.700
63.840 .000
939.700 $.00 $59,990.45
Category Amount: $0.00 $59,990.45
Category Number: 0060 BRIDGE NO. 1 RT.
1295 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 750.000 836.100
63.840 .000
836.100 $.00 $53,376.62
Category Amount: $0.00 $53,376.62
Category Number: 0030 ROADWAY
1320 700-9400 NATIVE RESTORATION AND RIPARIAN SEEDING AC 1.000 1.197
550.000 .000
1.197 $.00 $658.35
1325 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 10,000.000 683.000
0.500 72.000
755.000 $36.00 $377.50
Category Amount: $36.00 $1,035.85
Category Number: (0020 ASPHALT CONCRETE - ALT 2
1340 205-0001 UNCLASS EXCAV CY ,690,000.000 2,321,573.500
2.410 124,108.000
2,445,681.500 $299,100.28  $5,894,092.42
Category Amount: $299,100.28 $5,894,092.42
Category Number: 0030 ROADWAY
1360 225-9001 LIME TN 7,100.000 2,863.670
185.000 578.910
3,442.580 $107,098.35 $636,877.30
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Contract ID: B14446-13-000-0 Estimate Number: 0029

Date:

Pay Period:

11/06/2015
Page 12 of 12

10/01/2015

to 10/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1365 433-1200 REINF CONC APPROACH SLAB, INCL SLOPED E SY 507.000 540.000
114.480 .000
540.000 $.00 $61,819.20
1400 550-3418 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 S EA 32.000 19.000
360.210 1.000
20.000 $360.21 $7,204.20
1415 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 34.000 13.000
397.990 1.000
14.000 $397.99 $5,571.86
1430 710-9000 PERMANENT SOIL REINFORCING MAT SY 28,000.000 12,590.221
3.400 1,222.222
13,812.443 $4,155.55 $46,962.31
Category Amount: $112,012.10 $758,434.87

Project Total Amount:

$1,008,305.78

$28,488,841.13



